


MONTEREY PARK FY 25-26 STREET REHABILITATION



MILL	CRACKSEAL	OVERLAY	TRASH DAY
Tuesday, March 10, 2026	Wednesday, March 11, 2026	Thursday, March 12, 2026	WEDNESDAY
Wednesday, March 11, 2026	Thursday, March 12, 2026	Friday, March 13, 2026	*WEDNESDAY
Thursday, March 12, 2026	Friday, March 13, 2026	Monday, March 16, 2026	WEDNESDAY
Friday, March 13, 2026	Monday, March 16, 2026	Tuesday, March 17, 2026	WEDNESDAY
Monday, March 16, 2026	Tuesday, March 17, 2026	Wednesday, March 18, 2026	*WEDNESDAY
Tuesday, March 17, 2026	Wednesday, March 18, 2026	Thursday, March 19, 2026	WEDNESDAY
Wednesday, March 18, 2026	Thursday, March 19, 2026	Friday, March 20, 2026	*WEDNESDAY
Thursday, March 19, 2026	Friday, March 20, 2026	Monday, March 23, 2026	WEDNESDAY
Friday, March 20, 2026	Monday, March 23, 2026	Tuesday, March 24, 2026	WEDNESDAY

* EARLY TRASH PICK-UP

ALLEY'S	
MILL	PAVE
MON 3/2	TUE 3/3

Contributors: County of Los Angeles, California State Parks, © OpenStreetMap, Microsoft, Esri, TomTom, Garmin, SafeGraph, GeoTechnologies, Inc, METI/NASA, USGS, Bureau of Land Management, EPA, NPS, National Park Service, US Forest Service, USDA, USFWS